
Neighborhood  Wallingford 
Implementor   DPD 
Matrix   T 1.3 
Activity  Completely Implement the North 45th Street Transportation Corridor Project physical improvements as a single budget item. (See  
 attached breakdown of projected elements and preliminary costs) 
T 1.3: 1 of 1 Sub-Activity  Establish a P2 zoning change along N 45th St. to encourage pedestrian oriented uses. 
 Sub-Act  The P2 designation has been established by Council and Mayor approval in 2005.  (Susan McLain, DPD) Jason Wachs 
 Comment(s)  10/31/05 

 2004 Priority Summary: Legislation has been submitted to Council for creation of a pedestrian district along  John Rahaim 
 North 45th.  Anticipated adoption, Q1, 2005. 03/03/04 

 Target Completion  2005/1 Estimated Cost  N/A Status  Completed 
 Lead Agency/Contact DPD; Susan McLain, 684-0432 Priority Top 
 

Implementor  Transportation 
Matrix   T 1.3 
Activity  Completely Implement the North 45th Street Transportation Corridor Project physical improvements as a single budget item. (See  
 attached breakdown of projected elements and preliminary costs) 
T 1.3: 1 of 2 Sub-Activity  Repave N 45th St. 
 Sub-Act  Streetscape/Street Trees - N 45th St between Stone Way and 15th.  This project was prioritized in 2005 by  Jason Wachs 
 Comment(s)  the District Council and was then recommended to receive Cumulative Reserve Funding in 2006 by City  11/29/05 
 Staff, the Mayor, and City Council.  The total amount is $90,500.  The City's review comments are included  
 below:  
  
 SDOT supports the community request for streetscape and street trees on N 45 Street as described above.  
 This work will involve the rehabilitation of approx. 10 tree pits (@ $2,000 each, total of $20,000 for tree pit  
 work only), and approx. 588’ of curb work (@ $45 per linear foot of curb, for a total of approx. $26,500 for  
 curb work only).  If sidewalk rehab work is necessary, the cost will be in the amount of $20 per sq. ft.  This  
 work will need a field visit. 

 SDOT is working closely with the community to coordinate funds they have gotten through the 2004, 2005,  Jason Wachs 
 and 2006 CRF process with the 2006 CIP paving of 45th.  Some of these funds will be used for curb bulbs,  10/24/05 
 some for sidewalk and tree pit restoration, and some for curb replacement. 

 Curb bulbs will be built on N 45th using 2005 CRF funds. Shauna Walgren 
 11/16/04 

 2004 Priority Summary:  In 2006, N 45th St is scheduled for paving with Arterial Major Maintenance funding.  Dena Gazin 
  A capital improvement project, which includes the paving and other improvements, may be considered  09/09/04 
 during the 2005 grant cycle. 

 N 45th St is scheduled for paving in 2006 with Arterial Major Maintenance funding. A capital improvement  Shauna Walgren 
 project which includes the paving and other improvements may be considered during the 2005 grant 03/10/04 
 cycle (Amy Patton). 



 Target Completion  2006/0 Estimated Cost  N/A Status  In-Progress 
 Lead Agency/Contact Transportation; Trevor Partap, 206-684-0178 Priority Second 
 

Implementor  DPD 

Matrix   T 2.5 
Activity  SOUTH WALLINGFORD CORRIDOR Project Design 
T 2.5: 1 of 1 Sub-Activity  Develop a community-based conceptual plan incorporating potential drainage, utility, roadway, open space and streetscape  
 improvements along the South Wallingford Corridor. 

 Sub-Act  Plan update currently On-Hold.  Comp Plan amendment to adopt general policies from this work is moving  Jason Wachs 
 Comment(s)  forward. 09/14/05 

 2004 Priority Summary: Neighborhoods (DON) staff have been working with an interdepartmental team to  Dena Gazin 
 coordinate planning and development efforts.  Wallingford Community Council was awarded Small and  09/09/04 
 Simple NMF grant coupled with $10K from King Co. to develop the conceptual design.  Seattle Public Utilities 
  (SPU) is undergoing a conceptual plan (up to $100K) for drainage, water service and roadway improvements 
  in April.  Conceptual design could be complete by end of year. 

 SPU needs to be involved. Contact SPU Northlake Way project manager, Fits Aberra. Nancy Ahern 
 03/02/04 

 $10K from King Co. should be available to the community to develop the conceptual design in April.   Dave Boyd 
 Community may use this to leverage NMF funds w/ an S&S grant application in April.  SPU will consider a  02/26/04 
 proposal for a pre-engineering study (up to $100K) of drainage, water service and roadway improvements in  
 April.  Conceptual design could be complete by end of year. 

 Target Completion  2004/0 Estimated Cost  10-125K(O) Status  In-Progress 
 Lead Agency/Contact DPD; No Lead Contact Assigned Priority Third 
 
Implementor  (No Lead Implementor Currently Assigned) 
Matrix   T 1.5 
Activity  Work with Sound Transit and METRO to link to University District Sound Transit Station with frequent service to and from the  
 shopping district, as well as increased and more effective East-West service from Laurelhurst to Sunset Hills.  
T 1.5: 1 of 1 Sub-Activity  Work with the neighborhoods from Ballard to the U-District to advocate for funding and completing the Ballard to U-District  
 Transportation Improvement (BUDTI) Study.  Include the South Wallingford Corridor in the study, along with 39th/40th,  
 Market/46th/45th and 50th. 

 Sub-Act  Seattle's Transportation System Plan (TSP) was adopted in 2005.  It does not include the BUDTI study, but  Jason Wachs 
 Comment(s)  there are other initiatives occurring that are related to this plan goal. They include: 09/28/05 
  
 1.University Area Transportation Study (UATS) - This study did recognize and map Transit problems such as  
 slow speeds, low levels of service, and difficult turns for busses.   
  
 2. South Ballard Corridor Study - While this study considers the relationship of the proposed  
 recommendations to the plans of non-City agencies such as King County Metro, Sound Transit, or the new  
 Elevated Transportation Company (monorail), specific recommendations for transportation services provided 



  by these agencies are not included.  This includes issues related to transit service and schedules, future  
 commuter rail service to Ballard, and construction of a potential monorail. Transit facilities that are affected  
 by changes in the street design or circulation patterns were evaluated as part of this study as were  
 improvements to traffic operations that may improve transit speed and reliability. 

 2004 Priority Summary: This is a community-led project to work with other neighborhoods to advocate for  Dena Gazin 
 funding the BUDTI study. The Wallingford community is developing conceptual plans for the South  11/22/04 
 Wallingford Corridor, and the draft Ballard/Interbay station Area Plan calls for improved east-west  
 transportation along this corridor.  SDOT has developed an Urban Village Transit Network plan and is  
 coordinating Seattle Monorail Project and Sound Transit on possible planning for access to their planned  
 north-end lines, but there is no funding identified for the BUDTI Study in 2005. 

 Old Summary: SDOT is currently developing a citywide transit plan and negotiating with the Seattle Monorail  Dena Gazin 
 Project to put together a proposal that would study how best to connect the Ballard Urban Village, to the  09/09/04 
 University Urban Center through the Wallingford Corridor. 

 " Work with the neighborhoods from Ballard to the U-District to advocate for funding and completing the  Dena Gazin 
 Ballard to U-District Transportation Improvement (BUDTI) Study.  Include the South Wallingford Corridor in  07/16/04 
 the study, along with 39th/40th, Market/46th/45th and 50th ." Summary addition deleted per Shauna Walgren 

 Not funded in 2004. SDOT is developing a citywide transit plan and also coordinating Seattle Monorail Project Eric Tweit 
  and Sound Transit on their phase 2 plans. 04/05/04 

 Target Completion  Estimated Cost  N/A Status  In-Progress 
 Lead Agency/Contact No Lead Implementor Assigned Priority Fourth 
T 1.3: 2 of 2 Sub-Activity  Repair damaged sidewalks along N 45th St. 
 Sub-Act  Streetscape/Street Trees - N 45th St between Stone Way and 15th.  This project was prioritized in 2005 by  Jason Wachs 
 Comment(s)  the District Council and was then recommended to receive Cumulative Reserve Funding in 2006 by City  11/29/05 
 Staff, the Mayor, and City Council.  The total amount is $90,500.  The City's review comments are included  
 below:  
  
 SDOT supports the community request for streetscape and street trees on N 45 Street as described above.  
   This work will involve the rehabilitation of approx. 10 tree pits (@ $2,000 each, total of $20,000 for tree pit  
 work only), and approx. 588’ of curb work (@ $45 per linear foot of curb, for a total of approx. $26,500 for  
 curb work only).  If sidewalk rehab work is necessary, the cost will be in the amount of $20 per sq. ft.  This  
 work will need a field visit. 

 SDOT is working closely with the community to coordinate funds they have gotten through the 2004, 2005,  Jason Wachs 
 and 2006 CRF process with the 2006 CIP paving of 45th.  Some of these funds will be used for curb bulbs,  11/29/05 
 some for sidewalk and tree pit restoration, and some for curb replacement. 

 2004 Priority Summary: $50,000 in 2005 Cumulative Reserve Funds will be used to repair damaged  Dena Gazin 
 sidewalks along North 45th Street.  The Seattle Dept. of Transportation (SDOT) is working with the  09/09/04 
 community to identify priority locations for sidewalk rehab around Stone Way and North 45th Street. 

 $50,000 committed from 2005 CRF. Dena Gazin 
 08/31/04 



 SDOT is working with the community to identify priority locations for sidewalk rehab. around Stone (Pat  Shauna Walgren 
 Carroll) 03/10/04 

 Target Completion  2006/0 Estimated Cost  $50,000(O) Status  In-Progress 
 Lead Agency/Contact Transportation; Susan Almachar, 684-5303 Priority Fifth 

 


